
ID Description Schedule Cost

1 Future Development and bridge over Cottonwood Creek TBD TBD

2
Marksheffel Rd Improvements – Construct new, divided four-lane section 

from Vollmer to Sterling Ranch Road and Sterling Ranch Road to City Limit TBD Developer-funded

3 Marksheffel Road Improvements- Kenosha Drive to City Limit TBD Developer-funded

4

Marksheffel Rd and (New) Intersection Improvements: Two developments on 

either side of Marksheffel between Woodmen Rd and Dublin Blvd will add 

auxiliary lanes and new signal, creating a new intersection. Q4 2022 Developer-funded

5
Marksheffel Rd and Dublin Blvd Interim Intersection Improvements – enhance 

turn lanes and add north/south through lanes south of the intersection. Q4 2022 $1.2M

6

Marksheffel Rd and Barnes Rd Intersection Improvements: Developing an 

early action construction package for ultimate intersection improvements at 

Barnes Rd. Q3 2023 $12M

7
Marksheffel Rd and N Carefree Cir Signalization: Install traffic signal in the 

ultimate intersection configuration. Q3 2022 $350,000

8

Marksheffel Rd Auxiliary Lane Improvements- Marksheffel Rd left and right 

turn lanes required at intersections and access points needed to support new 

development. TBD Developer-funded

9 Marksheffel Rd and Space Village Ave Signalization TBD Developer-funded

10

Drennen Intersection Improvements: Temporary traffic signal to be installed. 

Engineering underway for permanent signal installation and auxhiliary lane 

configuration. Q3 2022 $1.5M

11
Marksheffel Rd Improvements - N Carefree Cir to Dublin Blvd: Advancing 

engineering plans for ultimate 4-lane divided street section. Q1 2025 $50-60M


